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November 9,2004 

Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - October 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during October 2004. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• As required in USEPA's approval letters dated September 21, 2004, certain 
revisions were made to the Human Health Risk Assessment (HHRA) and 
Ecological Risk Screening Evaluation (ERSE) reports. The revised pages were 
submitted to USEPA on October 5, 2004. 

• As proposed to USEPA in an electronic mail transmission on October 8, 2004 
and approved by USEPA via electronic mail on October 12,2004, ENVIRON 
conducted a supplementary habitat assessment at the site on October 20, 2004. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for November 2004: 

• ENVIRON will submit to USEPA the draft Remedial Investigation (RI) Report. 
• ENVIRON and the Parties will meet with USEPA to discuss USEPA's 

preliminary comments on the draft RI Report. 
• USEPA comments on the draft RI Report will be reviewed and discussed if 

received during the reporting period. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 






